













200000100001000	Supply and Delivery of Combat clothing and Individual Equipment (CCIE) of CGNOC CL 83-2020 and CGNOC CL 84-2020 (Lot 1)	CG4	NO	Competitive Bidding	19-May-21	15-Jun-21	23-Jun-21	N/A	07-Jul-21	07-Jul-21	08-Jul-21	19-Jul-21	06-Sep-21	07-Sep-21	08-Sep-21	N/A	N/A	GoP	1,822,690.00	1,822,690.00	0.00	1,365,000.00	1,365,000.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	17-Jun-21	N/A	01-Jul-21	01-Jul-21	02-Jul-21	N/A	No Changes (Ongoing)
200000100001000	Supply and Delivery of Combat clothing and Individual Equipment (CCIE) of CGNOC CL 83-2020 and CGNOC CL 84-2020 (Lot 2)	CG4	NO	Competitive Bidding	19-May-21	15-Jun-21	23-Jun-21	N/A	07-Jul-21	07-Jul-21	08-Jul-21	19-Jul-21	07-Sep-21	20-Sep-21	27-Sep-21	N/A	N/A	GoP	2,324,670.00	2,324,670.00	0.00	1,476,384.00	1,476,384.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	17-Jun-21	N/A	01-Jul-21	01-Jul-21	02-Jul-21	N/A	No Changes (Ongoing)
310200100003000	Supply and Delivery of PCG Uniform Paraphernalia for the Promotion of Officer and Non-Officer CY 2021	CG4	NO	Competitive Bidding	27-May-21	11-Jun-21	21-Jun-21	N/A	07-Jul-21	08-Jul-21	18-Jul-21	19-Jul-21	20-Aug-21	23-Aug-21	01-Sep-21	N/A	N/A	GoP	5,915,000.00	5,915,000.00	0.00	3,746,704.00	3,746,704.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	15-Jun-21	N/A	05-Jul-21	02-Jul-21	12-Jul-21	N/A	No Changes (Ongoing)
200000100001000	Supply and Delivery of Combat Clothing and Individual Equipment of CGOC Class 26-2021 'B' and 'C', CGMC Class 80-2020, CGMC Class 81-2020, and CGMC Class 82-2020 (Lot 1)	CGETDC	NO	Competitive Bidding	28-Jun-21	02-Jul-21	09-Jul-21	N/A	21-Jul-21	05-Aug-21	12-Aug-21	31-Aug-21	07-Sep-21	20-Sep-21	27-Sep-21	N/A	N/A	GoP	1,943,665.00	1,943,665.00	0.00	1,099,924.00	1,099,924.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	05-Jul-21	N/A	15-Jul-21	30-Jul-21	06-Aug-21	N/A	No Changes (Ongoing)
200000100001000	Supply and Delivery of Combat Clothing and Individual Equipment of CGOC Class 26-2021 'B' and 'C', CGMC Class 80-2020, CGMC Class 81-2020, and CGMC Class 82-2020 (Lot 2)	CGETDC	NO	Competitive Bidding	28-Jun-21	02-Jul-21	09-Jul-21	N/A	21-Jul-21	05-Aug-21	12-Aug-21	17-Aug-21	07-Sep-21	20-Sep-21	27-Sep-21	N/A	N/A	GoP	2,324,670.00	2,324,670.00	0.00	1,476,384.00	1,476,384.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	05-Jul-21	N/A	15-Jul-21	30-Jul-21	06-Aug-21	N/A	No Changes (Ongoing)
100000100001000	Supply and Delivery of Memorios,Flags and Plaques for PCG Retirees for CY 2021	CG-1	NO	Competitive Bidding	27-May-21	10-Jun-21	18-June-2021	N/A	30-Jun-21	01-Jul-21	12-Jul-21	18-Jun-21	08-Aug-21	16-Aug-21	06-Sep-21	N/A	N/A	GoP	1,360,966.67	1,360,966.67	0.00	1,194,500.00	1,194,500.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) Ms. Lourdes A. Guntang COA Atty. Giovanni Z. Lopez (DOTR)	11-Jun-21	N/A	23-june-2021	25-Jun-21	06-Jul-21	N/A	No Changes (Ongoing)
100000100001000	Supply and Delivery of NHQ-PCG Meals (Lot 1)	CG-1	NO	Competitive Bidding	13-Jul-21	26-Jul-21	03-Aug-21	N/A	16-Aug-21	17-Aug-21	18-Aug-21	23-Aug-21	03-Sep-21	07-Sep-21	09-Sep-21	N/A	N/A	GoP	3,990,050.00	3,990,050.00	0.00	3,218,175.00	3,218,175.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	28-Jul-21	N/A	10-Aug-21	11-Aug-21	12-Aug-21	N/A	No Changes (Ongoing)
100000100001000	Supply and Delivery of NHQ-PCG Meals (Lot 2)	CG-3	NO	Competitive Bidding	13-Jul-21	26-Jul-21	03-Aug-21	N/A	16-Aug-21	17-Aug-21	18-Aug-21	23-Aug-21	03-Sep-21	07-Sep-21	09-Sep-21	N/A	N/A	GoP	4,704,550.00	4,704,550.00	0.00	4,423,100.00	4,423,100.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	28-Jul-21	N/A	10-Aug-21	11-Aug-21	12-Aug-21	N/A	No Changes (Ongoing)
100000100001000	Supply and Delivery of NHQ-PCG Meals (Lot 3)	CGPS	NO	Competitive Bidding	13-Jul-21	26-Jul-21	03-Aug-21	N/A	16-Aug-21	17-Aug-21	18-Aug-21	23-Aug-21	03-Sep-21	07-Sep-21	09-Sep-21	N/A	N/A	GoP	945,900.00	945,900.00	0.00	740,850.00	740,850.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	28-Jul-21	N/A	10-Aug-21	11-Aug-21	12-Aug-21	N/A	No Changes (Ongoing)
310200100003000	Supply and Delivery of Caliber .40 and Shotgun Gauge #12 Ammunition	CG11	NO	Competitive Bidding	03-Aug-21	19-Aug-21	27-Aug-21	N/A	10-Sep-21	13-Sep-21	16-Sep-21	16-Sep-21	04-Oct-21	14-Oct-21	21-Oct-21	N/A	N/A	GoP	1,620,668.00	1,620,668.00	0.00	1,619,580.00	1,619,580.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	29-Jul-21	N/A	03-Sep-21	N/A	N/A	N/A	No Changes (Ongoing)
100000100001000	Supply and Delivery of Materials for the Repair of HC9K9 Force and Facilities Extension CGK9 Training Center ANNEX Tagaytay and Billing Space at Clark, Mabalacat, Pampanga	CGK9 Force	NO	NP-53.9 - Small Value Procurement	12-Nov-21	08-Dec-21	N/A	N/A	14-Dec-21	14-Dec-21	N/A	14-Dec-21	15-Dec-21	22-Dec-21	22-Dec-21	21-Jan-22	22-Jan-22	GoP	851,591.37	P 851,591.37	0.00	848,426.90	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
10000100001000310100 1000100015020301000	Supply and Delivery of Disaster Readiness and Covid-19 Response Supplies Equipment	HMARSLEC CGK9 Force, CGSBPS, CGSPF, CGDMS/C GSMG	NO	NP-53.9 - Small Value Procurement	N/A	15-Aug-21	N/A	N/A	23-Aug-21	23-Aug-21	N/A	23-Aug-21	03-Sep-21	20-Sep-21	20-Sep-21	04-Jan-22	05-Jan-22	GoP	662,200.00	P 662,200.00	0.00	648,805.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Supplier Request for Suspension until January 4,2022.
200000100001000	Supply and Delivery of Combat Clothing and Individual Equipment of CGOC Class 26-2021 'B' and 'C', CGMC Class 80-2020, CGMC Class 81-2020, and CGMC Class 82-2020 (Lot 4)	CGETDC	NO	Competitive Bidding	28-Jun-21	02-Jul-21	09-Jul-21	N/A	21-Jul-21	05-Aug-21	12-Aug-21	17-Aug-21	07-Sep-21	20-Sep-21	27-Sep-21	N/A	N/A	GoP	1,284,285.00	1,284,285.00	0.00	887,628.00	887,628.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	05-Jul-21	N/A	15-Jul-21	30-Jul-21	06-Aug-21	N/A	No Changes (Ongoing)
100000100001000	Supply and Delivery of the Magnetron and Carbon Brushes for the NQWS C3/S Radar Station	CG11	NO	Direct Contracting	N/A	N/A	N/A	N/A	27-Dec-21	N/A	N/A	27-Dec-21	27-Dec-21	29-Dec-21	31-Dec-21	N/A	N/A	GoP	1,750,500.00	1,750,500.00	0.00	1,750,500.00	1,750,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	No Changes (for approval of NOA)	
100000100001000	Subscription of INMARSAT Fleet Broadband (FBB-250) installed Aboard OPV and MRRVs (Rebidding)	CG11	NO	Competitive Bidding	06-Dec-21	07-Dec-21	15-Dec-21	N/A	28-Dec-21	28-Dec-21	28-Dec-21	28-Dec-21	28-Dec-21	29-Dec-21	31-Dec-21	N/A	N/A	GoP	9,542,993.88	9,542,993.88	0.00	9,447,564.00	9,447,564.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	44,539.00	N/A	44,552.00	44,552.00	44,552.00	N/A	No Changes (for approval of NOA)
100000100001000	Supply and Delivery of Meals for the Ballistics Testing for the Newly Procured Firearms from Israel	CG11	NO	NP 53.1 Two-Failed Biddings	03-Aug-21	26-Dec-21	27-Dec-21	N/A	29-Dec-21	29-Dec-21	29-Dec-21	29-Dec-21	30-Dec-21	31-Dec-21	31-Dec-21	N/A	N/A	GoP	1,428,000.00	1,428,000.00	0.00	1,407,600.00	1,407,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	No Changes (for approval of NOA)	

310200100003000	Supply and Delivery of One (1) Year Spare Parts For Small Boats and OBM Intended for CG Districts and Major Commands LOT-6	CG10	NO	Competitive Bidding	12-Jul-21	28-Jul-21	05-Aug-21	N/A	18-Aug-21	23-Aug-21	25-Aug-21	23-Dec-21	27-Dec-21	29-Dec-21	31-Dec-21	N/A	N/A	GOP	5,222,642.00	5,222,642.00	0.00	5,190,300.00	5,190,300.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	44,407.00	N/A	44,420.00	44,425.00	44,427.00	N/A	No Changes (for approval of LCRB BAC Reso and Recommendation of Notice of Award)
310200100003000	Supply and Delivery of One (1) Year Spare Parts For Small Boats and OBM Intended for CG Districts and Major Commands (LOT-4)	CG10	NO	Competitive Bidding	12-Jul-21	07-Oct-21	20-Oct-21	N/A	03-Nov-21	12-Nov-21	27-Sep-21	19-Nov-21	27-Dec-21	29-Dec-21	31-Dec-21	N/A	N/A	GOP	4,022,860.00	4,022,860.00	0.00	3,988,888.00	3,988,888.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	44,483.00	N/A	44,496.00	44,508.00	44,460.00	N/A	No Changes (for contract signing)
310200100003000	Supply and Delivery of Spare Parts and other Supplies intended for the General Overhauling of Nine (9) Mrry's Auxiliary Engine	CG10	NO	Competitive Bidding	25-Aug-21	28-Sep-21	06-Oct-21	N/A	27-Oct-21	28-Oct-21	04-Nov-21	09-Nov-21	27-Dec-21	29-Dec-21	31-Dec-21	N/A	N/A	GOP	56,253,968.00	56,253,968.00	0.00	56,200,000.00	56,200,000.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	44,468.00	N/A	44,490.00	44,491.00	44,498.00	N/A	No Changes (for signature on the contract and NTP)
310200100003000	Supply and Delivery of Fast Moving and Critical Spare Parts Intended for BRP Bojeador (AE-46)	CG-10	NO	Competitive Bidding	07-Jul-21	14-Sep-21	22-Sep-21	N/A	05-Oct-21	06-Oct-21	13-Oct-21	13-Oct-21	03-Dec-21	29-Dec-21	31-Dec-21	N/A	N/A	GOP	1,575,770.81	1,575,770.81	0.00	1,575,000.00	1,575,000.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	44,455.00	N/A	44,468.00	44,469.00	44,476.00	N/A	No Changes (for signature on the contract and NTP)
0000010000100	Supply and Delivery of CCIE for New Recruits	CGETDC	NO	Competitive Bidding	19-Nov-21	01-Dec-21	09-Dec-21	N/A	22-Dec-21	23-Dec-21	27-Dec-21	27-Dec-21	29-Dec-21	31-Dec-21	31-Dec-21	N/A	N/A	GoP	26,019,760.00	26,019,760.00	0.00	26,000,000.00	26,000,000.00	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) Ms. Lourdes A. Guntang COA	44,532.00	N/A	44,546.00	44,547.00	44,551.00	N/A	No Changes (for approval of NOA)
200000100001000	Supply and Delivery of Combat Clothing and Individual Equipment of CGOC Class 26-2021 'B' and 'C', CGMC Class 80-2020, CGMC Class 81-2020, and CGMC Class 82-2020 (Lot 3)	CGETDC	NO	Competitive Bidding	28-Jun-21	02-Jul-21	09-Jul-21	N/A	21-Jul-21	05-Aug-21	12-Aug-21	17-Aug-21	07-Sep-21	31-Dec-21	31-Dec-21	N/A	N/A	GoP	186,915.00	186,915.00	0.00	128,749.50	128,749.50	0.00	Ms. Maria Charina Buena-Dy Po-DOJ Mr Gerino DC. Batallones (PISM) Mr. Rogelio F. Caguioa CPA Mr. Ruben J Pascual (PCCI) ATTY Cherry Ann Viernes-Sullis COA	44,382.00	N/A	44,392.00	44,407.00	44,414.00	N/A	No Changes (for approval of Contract Agreement)

**Total Alloted Budget of Procurement Activities** 1,622,716,462.73  
**Total Contract Price of Procurement Activities Conducted** 1,493,102,265.91  
**Total Savings (Total Alloted Budget - Total Contract Price)** 129,614,196.82

**2ND SEMESTER 2021 FAILED PROCUREMENT ACTIVITIES**

100000100001000	Construction of Light Station (LS) Babuyan East	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	22,584,396.36	N/A	22,584,396.36	22,584,396.36	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Babuyan West	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	196,005,358.95	N/A	196,005,358.95	196,005,358.95	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Calayaan	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	17,531,884.08	N/A	17,531,884.08	17,531,884.08	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of Camiguin South	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	24,046,924.15	N/A	24,046,924.15	24,046,924.15	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Camiguin North	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	19,742,948.21	N/A	19,742,948.21	19,742,948.21	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Dequey	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	21,283,305.32	N/A	21,283,305.32	21,283,305.32	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS DeNem	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	22,916,369.99	N/A	22,916,369.99	22,916,369.99	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS DiTaream	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	18,571,957.42	N/A	18,571,957.42	18,571,957.42	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Irao	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	19,100,099.64	N/A	19,100,099.64	19,100,099.64	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Itbayat South	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	20,692,767.33	N/A	20,692,767.33	20,692,767.33	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Itbayat West	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	21,983,474.25	N/A	21,983,474.25	21,983,474.25	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Mavulis	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	21,436,542.58	N/A	21,436,542.58	21,436,542.58	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Panaitan	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	15,315,403.00	N/A	15,315,403.00	15,315,403.00	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
100000100001000	Construction of LS Southern Visayas	CGIDS	NO	Competitive Bidding	29-Nov-21	1-Dec-21	9-Dec-21	N/A	21-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	47,831,067.96	N/A	47,831,067.96	47,831,067.96	0.00	0.00	N/A	22-Nov-21	N/A	24-Nov-21	15-Dec-21	N/A	N/A	Failure - Section 35.1(b)
310200100003000	Supply and Delivery of One (1) Year Spare Parts For Small Boats and OBM Intended for CG Districts and Major Commands (LOT-3)	CG-10	NO	Competitive Bidding	12-Jul-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	123,350.00	123,350.00	N/A	123,350.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure - Section 35.1(a)



310200100003000	Supply and Delivery of the Medical Supplies for the Coast Guard Medical Service	CG-4	NO	Competitive Bidding	03-Aug-201	01-Dec-21	09-Dec-21	N/A	21-Dec-21	22-Dec-21	24-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	1,655,305.00	1,655,305.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure - Section 35.1(b)
200000100001000	Procurement of Battle Dress Uniform	CG-4	NO	Competitive Bidding	23-Nov-21	13-Dec-21	13-Dec-21	N/A	27-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	19,175,930.00	19,175,930.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure - Section 35.1(b)
310200100003000	Supply and Delivery of CGK9 Requirements, Medicine, Medical Laboratory Supplies (LOT1)	CG-4	NO	Competitive Bidding	06-Dec-21	07-Dec-21	15-Dec-21	N/A	27-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	3,995,018.40	3,995,018.40	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	(Rebidding) Failure - Section 35.1(b)
200000100001000	Supply and Delivery of CCIE for CGOC CL28-2021 (LOT1)	CG-4	NO	Competitive Bidding	06-Dec-21	07-Dec-21	15-Dec-21	N/A	27-Dec-21	27-Dec-21	28-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	993,331.60	993,331.60	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	(Rebidding) Failure - Section 35.1(b)
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																		
44122023	Procurement of office and other supplies	CGAF	YES	Shopping	N/A	25-Feb-21	N/A	N/A	24-Feb-21	24-Feb-21	N/A	25-Feb-21	25-Feb-21	N/A	N/A	N/A	N/A	N/A	GoP	534,800.00	534,800.00	0.00	529,217.50	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NORSA
44121626	Procurement of janitorial supplies	CGAF	YES	Shopping	N/A	25-Feb-21	N/A	N/A	24-Feb-21	24-Feb-21	N/A	25-Feb-21	N/A	N/A	N/A	N/A	N/A	N/A	GoP	554,242.00	554,242.00	0.00	544,450.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NORSA
44120000	Procurement of office supplies	CGAF	YES	Shopping	N/A	14-Mar-21	N/A	N/A	08-Mar-21	08-Mar-21	N/A	09-Mar-21	09-Mar-21	N/A	N/A	N/A	N/A	N/A	GoP	539,855.00	539,855.00	0.00	532,165.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NORSA
44121626	Procurement of janitorial and other supplies	CGAF	YES	Shopping	N/A	09-Mar-21	N/A	N/A	08-Mar-21	08-Mar-21	N/A	09-Mar-21	09-Mar-21	N/A	N/A	N/A	N/A	N/A	GoP	549,405.50	549,405.50	0.00	540,124.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NORSA
44120000	Procurement of Office Supplies and Other Materials	CGAF	YES	Shopping	N/A	30-Mar-21	N/A	N/A	26-Mar-21	26-Mar-21	N/A	29-Mar-21	29-Mar-21	N/A	N/A	N/A	N/A	N/A	GoP	991,851.00	991,851.00	0.00	973,578.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NORSA
49141504	Procurement of Aviation Survival specialist Course (ASSC) Class 01-2021	CGAF	YES	Shopping	N/A	08-Apr-21	N/A	N/A	31-Mar-21	31-Mar-21	N/A	08-Apr-21	08-Apr-21	N/A	N/A	N/A	N/A	N/A	GoP	833,136.00	833,136.00	0.00	831,674.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FOR NTP
25191517	Payment for the Repair of H1451 Air Conditioning Compressor	CGAF	YES	Direct Contracting	N/A	08-Sep-21	N/A	N/A	20-Aug-21	-	N/A	23-Aug-21	23-Aug-21	N/A	N/A	N/A	N/A	N/A	GoP	172,527.71	172,527.71	0.00	172,527.71	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FOR NTP
46191601	Procurement of fire extinguisher type HCF236Fa	CGAF	YES	NP-53.9 - Small Value Procurement	N/A	28-Jul-21	N/A	N/A	26-Jul-21	27-Jul-21	N/A	02-Aug-21	28-Jul-21	N/A	N/A	N/A	N/A	N/A	GoP	999,000.00	999,000.00	0.00	996,000.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CGAF O/AF-4 CANCELED PROJECT
20102305	Repair and maintenance of CGAF service Vehicle	CGAF	YES	NP-53.9 - Small Value Procurement	N/A	16-Dec-21	N/A	N/A	15-Dec-21	15-Dec-21	N/A	16-Dec-21	16-Dec-21	N/A	N/A	N/A	N/A	N/A	GoP	223,800.00	223,800.00	0.00	197,305.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ACCOUNTIN OFFICE FOR SIGNATURE
25131700	Growth Repair for the inspection and Repair as necessary (IRAN) of PCG Islander 251	CGAF	YES	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-Dec-21	02-Dec-21	N/A	N/A	N/A	N/A	N/A	GoP	1,984,742.00	1,984,742.00	0.00	1,982,173.76	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ACCOUNTING OFFICE FOR SIGNATURE DV
72151600	Garmin Subscription for CGH1451 and CGH1452	CGAF	YES	NP-53.9 - Small Value Procurement	N/A	22-Dec-21	N/A	N/A	21-Dec-21	21-Dec-21	N/A	22-Dec-21	22-Dec-21	N/A	N/A	N/A	N/A	N/A	GoP	265,631.15	265,631.15	0.00	253,693.44	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ACCOUNTING OFFICE FOR SIGNATURE
100000100001000	Year-End Assessment, New Years Call, and MSSC WASAR and MSSC Workshop and Conferences	MSSC	NO	NP-53.9 - Small Value Procurement	N/A	-	N/A	N/A	-	N/A	N/A	-	-	-	-	-	-	N/A	GoP	333,500.00	333,500.00	0.00	333,500.00	333,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NO CHANGES
3101000000000000	Procurement of Search and Rescue(SAR) Equipment	MSSC	NO	NP-53.9 - Small Value Procurement	N/A	-	N/A	N/A	-	N/A	N/A	-	-	-	-	-	-	N/A	GoP	586,701.90	586,701.90	0.00	586,701.90	586,701.90	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TWO ITEMS WERE REMOVED
310200100003000	Procurement of Operational and Administrative Requirements for The Bury Laying Mission Of AE-891 AT KALAYAAAN GROUP OF ISLANDS (KGI)	BRP CORREGIDOR (AE-891)	NO	NP-53.9 - Small Value Procurement	15-Nov-21	27-Nov-21	N/A	N/A	02-Dec-21	02-Dec-21	N/A	03-Dec-21	03-Dec-21	N/A	N/A	N/A	N/A	N/A	GoP	230,365.00	230,365.00	0.00	225,020.00	225,020.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310200100003000	Conversion of Port and Starboard Main Engine Electronic Throttle to Mechanical Cable Throttle and Top Overhauling of Harbor Generator of BRP BOJEADOR (AE-46)	BRP BOJEADOR (AE-46)	NO	NP-53.9 - Small Value Procurement	26-Nov-21	03-Dec-21	N/A	N/A	06-Dec-21	06-Dec-21	N/A	10-Dec-21	10-Dec-21	N/A	N/A	N/A	N/A	N/A	GoP	980,000.00	980,000.00	0.00	969,920.00	969,920.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310200100003000	Supply and Delivery and Installation of Caterpillar Cat C4.4 Engine Parts Intended for BRP TUBBATAH(MRRV-4401), BRP MALABRIGO(MRRV-4402), BRP SULLIAN (MRRV-4406) AND BRP SINDANGAN (MRRV-4407)	BRP TUBBATAH (MRRV-4401), BRP MALABRIGO (MRRV-4402), BRP SULLIAN (MRRV-4406) AND BRP SINDANGAN (MRRV-4407)	NO	NP-53.9 - Small Value Procurement	26-Nov-21	04-Dec-21	N/A	N/A	10-Dec-21	10-Dec-21	N/A	13-Dec-21	13-Dec-21	N/A	N/A	N/A	N/A	N/A	GoP	487,350.65	487,350.65	0.00	481,496.18	481,496.18	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310200100003000	Subscription of Satellite Phone Monthly Recharge	PCG Vessels	NO	NP-53.9 - Small Value Procurement	10-Dec-21	11-17 Dec 2021	N/A	N/A	17-Dec-21	17-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	180,000.00	180,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310200100003000	Supply and Delivery of Degreaser Product Intended for Various PCG Vessels	PCG Vessels	NO	NP-53.9 - Small Value Procurement	-	-	N/A	-	-	-	-	-	-	-	-	-	-	-	GoP	139,995.65	139,995.65	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310200100003000	Supply and Delivery of Training Aids, Workshop Station Materials, and Other Supplies for CGSSF-STG and Operational Tools for CGSSF-MRG	CGFleet-STG & CGFleet MRG	NO	NP-53.1 Two Failed Biddings	12-Oct-21	23-Nov-21	26/11/2021 (Negotiations)	N/A	29-Nov-21	03-Dec-21	06-Dec-21	09-Dec-21	09-Dec-21	-	-	-	-	-	GoP	1,441,212.05	1,441,212.05	0.00	1,404,200.00	1,404,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
'100000100001000	Supply and Delivery of SAR Equipment	HCGSOF	NO	NP-53.9 - Small Value Procurement	N/A	02-Dec-21	N/A	N/A	06-Dec-21	06-Dec-21	06-Dec-21	08-Dec-21	08-Dec-21	09-Dec-21	N/A	N/A	N/A	N/A	GoP	995,625.00	995,625.00	0.00	961,005.00	961,005.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
'100000100001000	Supply and Delivery of Firing Range Requirements and Explosives	HCGSOF	NO	NP-53.9 - Small Value Procurement	N/A	13-Dec-21	N/A	N/A	16-Dec-21	16-Dec-21	N/A	17-Dec-21	17-Dec-21	20-Dec-21	N/A	N/A	N/A	N/A	GoP	564,413.89	564,413.89	0.00	510,390.00	510,390.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
'100000100001000	Supply and Delivery of Tactical Equipments and Accessories	HCGSOF	NO	NP-53.9 - Small Value Procurement	N/A	01-Dec-21	N/A	N/A	06-Dec-21	06-Dec-21	N/A	07-Dec-21	07-Dec-21	08-Dec-21	N/A	N/A	N/A	N/A	GoP	650,956.70	650,956.70	0.00	610,525.00	610,525.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Total Alloted Budget of On-going Procurement Activities</b>																				<b>14,239,111.20</b>														


Prepared by:

  
**BRYAN S BIGALBAL**  
 BAC Secretariat

Recommended for Approval by:

  
**CG RADM ROLANDO LIZOR N PUNZALAN JR**  
 BAC Chairman

APPROVED:

  
**CG ADMIRAL LEOPOLDO V LAROYA**  
 Head of the Procuring Entity